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M-91 PROJECT MEETING 
825 Jadwin/Room 590A 
Hanford, Washington 

May 26, 2005 

9:30 a.m. to 9:45 a.m. 

Agenda 

I. Approval of March 24, 2005 M-91 Project Meeting Minutes (Ecology/DOE-RL/FH) 

II. Status Report 

ill. General Discussions 

IV. Status of Actions 

V. New Action Items 

VI. Next Project Managers Meeting 



M-91 PROJECT MEETING MINUTES 
Project Managers Meeting 
825 Jadwin/Room 590A 

Hanford, Washington 

May 26, 2005 

I. Approval of March 24, 2005 M-91 Project Meeting Minutes (Ecology/DOE-RL/FH). The PMM 
minutes were approved. 

II. Status Report 
A. Greg Sinton (RL) distributed the M-91 status summaries as of 5/26/. Mr. Sinton noted a 

correction that should be made to the out-year milestone status summary that was given 
for March 2005. The volume reported for milestone M-91-43 was for March 2004, which 
was 50 cubic meters. The corrected volume for March 2005 is 193 cubic meters. Mr. 
Sinton penciled in a correction on the out-year handout. The correction was initialed and 
dated. 

Mr. Sinton noted that testing in the 218-E-12B burial ground was conducted, and the 
results have been sent to the lab. 

III. General Discussions 
A. Tony McKams (RL) reported on an incident that occurred late yesterday (5/25/05) in the 

300 Area. A trackhoe severed a main water line and flooded part of the 300 Area, 
including the 340 Building. The 340B Building, which is the train car loadout building, 
was flooded, and flooding continued down the tracks away from the building. The HPT 
will survey the whole area because the train car building was a contamination area. None 
of the tanks or vaults were affected. A critique was to be held at 8:00 a.m. this morning to 
determine a plan. 

IV. Status of Actions 
A. There were no actions to status. 

V. New Action Items 
A. There were no new actions. 

VI. Next Project Managers Meeting 
A. The next PMM was scheduled for Wednesday, June 29, 2005. 



M-91 Status Summary 5/26/05 

Milestone Due Date(s) Status Comments 
Summary 

General Comments 1) In this current table "On-Schedule" means it is anticipated the 
milestone will be met. 
2) M-91 requirements are extensive and continue well out into the 
future. This status table will generally only cover items due within 
about the next three years. A separate "Outyear table" identifies the 
other M-91 milestones. 

M-91-03: 12/31/03, On Schedule • M-91-03 PMP approved by Ecology on May 12, 2004 
Submit TRUM/MLL W 3/31/09, 
PMP 3/31/13 
M-91-05-T0l : 12/31/07 On Schedule 
Complete RH and or (planning) 
large TRUM retrieval 
Engineering 
Study/FDC 
M-91-12: 11/16/07 On Schedule 175 m5 of CH-MLL W have been thermally treated as of the 
CH-MLL W Thermal end of March that will count toward the M-91-12/12A 
Treatment (600 m3 milestones. This does not include the PEcoS treatability test 
cumulative) volume or 119 m3 of 137 m3 of thermal treatment waste that has 

been sent to M&EC since October 2004. 
M-91-12A: 9/30/05 On-Schedule • See M-91-12 comments 
CH-MLL W Thermal • PEcoS completed treatability testing of the plasma treatment 
Treatment (240 m3

) system on 10 drums of Hanford labpacks and testing of the 
vacuum thermal desorber unit using an additional 10 drums. 
The data packages for the tests were provided to FH on A:f ril 
1 have been validated. Three additional shipments (50 m ) 
of thermal treatment waste are planned for FY05. 

M-91-40: 2700 m5 On Schedule See next page 



Retrieval and cumulative • The quarterly SAP report for January through March was 
designation of CH- retrieved by sent to Ecology May 12. (No new data). 
RSW (regardless of 12/3 1/05 and • 218-E-12B SAP was approved by Ecology January 20, 2005 . 
size) annual retrieval • 218-W-3A and W-4B SAPs in preparation . 

volumes through • 2264 m3 of RSW retrieved as of 5/24/05 . 
2010 plus • Ecology started an M-91 inspection of the LLBG 2/23/05 

various other associated with the retrieval process and the first M-91-40 
requirements increment completion letter. The last site visit was March 

30. The closeout occurred May 19th· 

• SAP to support implementation of the removal action 
workplan for disposition of the non-TRU fraction of RSW in 
ERDF was approved by EPA March 7. Disposal of 
secondary waste from retrieval in ERDF started April 2ih. 
Disposal of the PFP debris stream in ERDF will not occur 
until approval of the recovery plan by EPA. 

M-91-42: Annual treatment On Schedule • 3793 m3 of the MLLW subject to this milestone (MLLW-2 
Treatment of non-large requirements · ( or ahead of through MLL W-10 excluding MLL W-7) has been 
size CH-MLL W through 12/3 1/09 schedule) dispositioned as of the end of March. (3260 m3 required by 

12/3 1/05) 

• An incremental completion letter to Ecology for the 3260 
cubic meters was sent to Ecology 3/9/05 . 

• Note: The M-91-42 progress quantity indicated above 
currently only includes waste dispositioned by FH. The 
actual progress numbers may be slightly higher due to waste 
subject to the milestone treated by other contractors. These 
numbers are from the M-91 tracking system and have not yet 
been validated. 

• Ahead of schedule due to successful 183-H project. Last 
shipment of 183-H waste sent to ERDF May 19 (3730 m3

) 

• The cumulative volumes toward meeting this milestone are 
based on a start date of 12/31/02 (CY 2002 LDR report 
inventory date). 



M-91-45: 9/30/04 and On Schedule • The 2004 report was submitted to Ecology 9/30/04 
RH and or Large Size annually 
Waste Annual Report thereafter 
M-16-93: 9/30/2006 On Schedule • The date of this milestone seems somewhat early. It may be 
Submit implementation (P lanning) better to align it with the M-15-00 12/31/08 complete RI/FS 
workplan for for all operable units milestone. 
acquisition of 
capabilities necessary 
to prepare TRU/M 
waste generated by 
CERCLA clean-up 
actions at Hanford for 
disposal at WIPP 
Fn: M-91 PMM Status table5-26-05 



M-91 Out-year Milestone Status Summary 5/26/05 

Milestone Due Date(s) Status Summary Comments 
General Comments 1) This table is intended to identify the M-91 milestones that are not 

covered in the more detailed near term M-91 Status Summary Table. 
These milestones are generally those with due dates three or more 
years in the future. 

M-91 -00: TBD On Schedule 
Major Milestone for (planning) 
acquisition of needed 
facilities/capabilities for 
mixed and suspect 
MLL W, and TRUM and 
suspect TRUM. 
M-91-01 : 6/30/12 On Schedule 
Facility/Capability (planning) 
Interim Milestone (RH 
and/or large container 
TRUM) 
M-91-15: 6/30/08 On Schedule "COMPLETE ACQUISITION OF FACILITIES AND/OR 
RH MLL W and/or (Planning) CAPABILITIES AND INITIATE TREATMENT OF RH-
Large Size MLL W MLL W AND CH MLL W IN BOXES AND LARGE 
Treatment CONTAINERS" 

• Starting engineering study for dealing with CH large size 
MLL W. Expect to complete study by 9/30/05 

M-91-41: See On Schedule • 1/1 /11 : Initiate retrieval of RH RSW 
Retrieval and Comment (Planning) • 12/31 /14: Complete non-caisson RH RSW retrieval 
Designation of RH RSW colwnn • 12/31/18: Complete 4B RH RSW retrieval 
(regardless of size) 

M-91-43: See On Schedule • 12/31 /08: Complete designation of RH MLL W and or Large 
Designation and Comment (Planning) Size MLL W in storage. 
treatment of RH and or Column • 6/30/08: Begin RH and or large size MLLW treatment at rate 
Large Size MLL W of 300 cubic meters per year 



• Treated 193 m3 ofMLLW-07 since 12/31/02 . 
M-91-44: See On Schedule • Designate all RH and or large size transuranic waste in 
Designation of Newly Comment (Planning) storage by 12/31/12 
Generated and Stored Column 
RH and or Large Size 
Transuranic Waste 

Fn: M-91 PMM Status Table Outyears5-26-05 



N ame 

fJ,t::1-v1l- vi---, 

M-91 
Project Managers Meeting 

825 Jadwin/Room 590A 
Hanford, Washington 

. 
V},;f~\'"4 

May 26, 2005 

Attendance List 

0 . f rgamza wn 

~ \Jr- ,J(-J 

{X0)3 {?))61) rH-T6?P-
M ~ c__ ~ Q_\. Ch\\,"'" ~G~ 

L)e...~o...-h 3( ~ lt..,fe>-") E_c...c, ( °'-'-I 
I.) Dar£ ., I 

/0/f)y /f~A) 

K~~~ /<..-lfltrf, 
uuVf f.e_,pr,AV)'5 

,_6ful iL-l-~ ~.,J 
I {I 

lr- ~) p__p 
0 I 

one um er Ph N b 

3 7t,-vv 2 ~ 

37?--57_~5 
~ ':\-~ \) ~s. ~ 
37 2.-1 C/ Z3 

3 7tt"-tf 9.li{ 

qtf(,--rr-1 r 
:2)7 -~ -OU.~ I 

, 


